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ESTIMATE RUN 07/09/2019

ESTIMATE SUMMARY 08:00:30

CONTID: C21852         ESTIMATE NO: 0004 PROG 2005

PCN: 21852-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52 NEW RAYMER SOUTH PERCENT TIME:

PROJECT NO: STA052A-045                   

SH 52B NEW RAYMER SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,010,086.90 PARTICIPATING $ $ 1,247,350.38

AWARD PROJECT AMT: 5,875,267.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-275,459.69

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,579.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.23

WORK DAYS

WORK DAYS

57.67%

2,967,601.35

1,247,350.38

971,890.69

962,310.70

$

$

$

$

4,042,485.55

0.00

4,042,485.55

337,777.48

4,380,263.03

-88,129.01

0.00

4,292,134.02

0.00

AMOUNT DUE 4,292,134.02 962,310.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 962,310.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

34.5 TIME ALLOW: 78

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2019

04/30/2019

06/30/2019

12/13/2018

01/04/2019

02/15/2019

04/30/2019
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PCN: 21852-BID    ESTIMATE RUN 07/09/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:00:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

45.000

EACH

80.00000

0010 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

40.000

HOUR

85.00000

0015 Blading 84.000

50.000

203-01500  
 

19,162.00134.000

7,150.00

150.000

HOUR

143.00000

0020 Erosion Log Type 1 (12 Inch) 750.000

0.000

208-00002  
 

3,750.00750.000

0.00

750.000

LF  

5.00000

0025 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

45.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

85.00000

0040 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

30.000

DAY 

520.00000

0045 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

165.00000

0050 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

5,000.000

TON 

22.50000

0055 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

91,112.000

0.000

310-00608  
 

165,823.8491,112.000

0.00

91,500.000

SY  

1.82000
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PCN: 21852-BID    ESTIMATE RUN 07/09/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:00:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

54,899.000

0.000

310-00610  
 

139,992.4554,899.000

0.00

55,334.000

SY  

2.55000

0062 Full Depth Reclam of HMA Pvmt (12-16 in) 48,995.000

0.000

310-00614  
 

156,784.0048,995.000

0.00

48,995.000

SY  

3.20000

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

135.00000

0070 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 21,526.140

12,098.190

403-34751  
 

2,624,378.9633,624.330

944,263.73

59,103.000

TON 

78.05000

0070 MATERIAL ALLOWANCE 1/2" Rock 11,892.196

-11,892.196

0.000.000

-56,100.72TON 

4.71744

0070 MATERIAL ALLOWANCE 1/2" Rock 17,637.954

-205.993

82,234.2317,431.961

-971.76TON 

4.71744

0070 MATERIAL ALLOWANCE Crushed Fines 14,367.985

-12,098.191

4,992.642,269.794

-26,611.18TON 

2.19960

0070 MATERIAL ALLOWANCE Crushed Fines 19,286.216

0.000

42,421.9619,286.216

0.00TON 

2.19960

0070 MATERIAL ALLOWANCE Washed Sand 12,906.350

-12,098.191

1,403.95808.159

-21,017.22TON 

1.73722

0070 MATERIAL ALLOWANCE Washed Sand 21,660.475

0.000

37,629.0121,660.475

0.00TON 

1.73722

0070 MATERIAL ALLOWANCE 3AHA 8,277.856

-8,277.856

0.000.000

-79,553.34TON 

9.61038
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PCN: 21852-BID    ESTIMATE RUN

PROJECT: STA052A-045                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0070 MATERIAL ALLOWANCE 3AHA 9,474.386

-3,820.334

54,337.595,654.052

-36,714.86TON 

9.61038

0070 MATERIAL ALLOWANCE RAP 0.000

0.000

0.000.000

0.00TON 

4.50403

0070 MATERIAL ALLOWANCE RAP 37,577.172

-12,098.190

114,758.1025,478.982

-54,490.61TON 

4.50403

0075 Emulsified Asphalt (Slow-Setting) 9,335.000

0.000

411-10255  
 

22,870.759,335.000

0.00

9,652.000

GAL 

2.45000

0080 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

354.000

EACH

127.00000

0085 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

12.000

EACH

132.00000

0090 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

46.000

EACH

137.00000

0095 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

172.000

SF  

22.00000

0100 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

72.000

SF  

26.00000

0105 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

71,347.000

LF  

0.19000

0110 *Construction Surveying 0.367

0.433

625-00000  
 

39,200.000.800

21,217.00

1.000

L S 

49,000.00000
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PCN: 21852-BID    ESTIMATE RUN 07/09/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:00:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0111 Const Surveying (Hour) CO 02 10.500

0.000

625-00001  
 

1,680.0010.500

0.00

30.000

HOUR

160.00000

0115 *Mobilization 0.600

0.400

626-00000  
 

294,723.921.000

117,889.57

1.000

L S 

294,723.92000

0120 *Public Information Services (Tier IV) 0.750

0.000

626-01104  
 

1,875.000.750

0.00

1.000

L S 

2,500.00000

0125 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

786.000

GAL 

74.00000

0130 *Pavement Marking Paint (High Build) 854.000

479.000

627-00013  
 

61,318.001,333.000

22,034.00

2,400.000

GAL 

46.00000

0135 Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

544.000

SF  

11.25000

0140 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

3.000

EACH

760.00000

0145 *Flagging 2,023.500

677.500

630-00000  
 

79,679.502,701.000

19,986.25

3,750.000

HOUR

29.50000

0150 *Pilot Car Operation 400.500

105.500

630-00001  
 

25,553.00506.000

5,327.75

625.000

HOUR

50.50000

0155 *Traffic Control Inspection 29.000

5.000

630-00007  
 

6,868.0034.000

1,010.00

38.000

DAY 

202.00000

0160 *Traffic Control Management 25.000

10.000

630-00012  
 

31,500.0035.000

9,000.00

74.000

DAY 

900.00000
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PCN: 21852-BID    ESTIMATE RUN 07/09/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:00:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Flashing Beacon (Solar) 1.500

0.000

630-80002  
 

712.501.500

0.00

3.000

EACH

475.00000

0170 *Construction Traffic Sign (Panel Size A) 25.500

0.000

630-80341  
 

2,307.7525.500

0.00

56.000

EACH

90.50000

0175 *Construction Traffic Sign (Panel Size B) 35.500

5.000

630-80342  
 

4,090.5040.500

505.00

106.000

EACH

101.00000

0180 *Vertical Panel 10.000

0.000

630-80350  
 

300.0010.000

0.00

50.000

EACH

30.00000

0185 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

5,310.001.500

0.00

3.000

EACH

3,540.00000

0190 *Drum Channelizing Device 164.000

0.000

630-80360  
 

5,740.00164.000

0.00

328.000

EACH

35.00000

0195 *Traffic Cone 55.000

0.000

630-80380  
 

550.0055.000

0.00

500.000

EACH

10.00000

0200 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

5.000

DAY 

1,050.00000

0205 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21852-BID    ESTIMATE RUN 07/09/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:00:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

205,093.300

F A 

1.00000

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0235 F/A Asphalt Cement Cost Adjustment 205,093.300

98,967.080

700-70019  
 

304,060.38304,060.380

98,967.08

520,000.000

F A 

1.00000

0240 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0245 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,339,208.03971,890.696,969,031.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,913.001.000

0.00

1.000

EACH

17,913.00000

0260 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,142.001.000

0.00

1.000

EACH

12,142.00000

0265 Sanitary Facility 1.000

0.000

620-00020  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

CAT 41,055.000.0041,055.00CURRENT AMT0400 $ $ $

$ 4,380,263.03971,890.69$7,010,086.90$CURRENT AMTPROJECT TOTAL


